Department of Energy $071447

Richland Operations Office
P.O. Box 550
Richiand, Washington 99352

06-AMRC-0377 ocT 2 2008

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office

U.S. Environmental Protection Agency
309 Bradley Boulevard, Suite 115
Richland, Washington 99352

Ms. Jane A. Hedges, Program Manager
Nuclear Waste Program

State of Washington

Department of Ecology

3100 Port of Benton Boulevard
Richland, Washington 99354

Addressees:

COMPLETION OF FAST FLUX TEST FACILITY (FFTF) PROJECT HANFORD FEDERAL
FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) TARGET
MILESTONE M-81-14-T02, INITIATE INTERIM DECAY STORAGE VESSEL SODIUM
DRAIN DUE JUNE 30, 2008

The purpose of this letter is to inform you that the FFTF TPA M-81-14-T02 Milestone, "Initiate
Interim Decay Storage Vessel Sodium Drain," was completed on September 19, 2006, ahead of
its due date of June 30, 2008. In addition, all of the bulk sodium in the Interim Decay Storage
Vessel and auxiliary piping {~ 23,000 gallons) was drained to the maximum extent practical to
the Sodium Storage Facility.

If you have any questions, please contact me, or your staff may contact Joe R. Franco, A351stant
Manager for the River Corridor, on (509) 376-6628.

Smcerely,

exth A. Klein
AMRC:DHC Manager

ECHVED

KOV 87 2008
EDMC

cc: See Page2
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N. Ceto, EPA
S. B. Cherry, FHI
. J. Cusack, Ecology
S. V. Doebler, FHI
. D. Hyatt, FHI
. Martin, HAB
S. L. Moore, FHI
R. Jim, YN
R. D. Morrison
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- K. Niles, ODE

R. E. Piippo, FHI

E. R. Skinnarland, Ecology

P. Sobata, NPT
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